FlashTxts

Christabelle Wong | Gus Henry | Israel Madueme Project plan: https://github.com/purelogiq/flashtxts (See issues and pull requests) 67-475 Cycle 2 - Sprint Report 9/28/2016

Accomplishments Since Last Sprint

Everyone

- Meeting to discuss work plans for the final week and goals for the last sprint. (2 hours)
- Meeting to finalize our work and practice our presentation (3 hours)
- Worked on the sprint report (.5 hours)
- Wednesday Class (1.5 hours)

Christabelle

- Made the landing page for flashtxts.com (5 hours)
- Designed some graphics for flashtxts.com and the presentation (2 hours)
- Made the slides for the final presentation (3 hours)
- Conducted some user testing to test the quality of Flashy's conversation with users (1 hour)

Gus

- Extended Dialogue, randomized cards (2.5 hours)
- Conducted and helped compile user study data (1.5 hours)

Israel

- Cleaned up message routing code (2 hours).
- Assisted Gus and Ashley in fixing bugs with their final changes (2 hours).

Goals/ Targets for Next Sprint

• Disband our team and prepare for cycle 2! Good job everyone!

Blocks and Dependencies

• Not enough time to conduct the 'over a period of time' testing